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LANDLORD – WBS 1.5

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue* Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 1999

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 2 1 0 4 1 16 1 25

Total Project 2 1 0 4 1 16 1 25

* All four milestones are proposed for deletion with BCRs.
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